

PROJECT TIMELINE



STEP 1:

Initial
Client
Consult



STEP 2:

Project
Design
Inquiry



STEP 3:

Initial
Design
Concept



STEP 4:

Release
Design
For Bid



STEP 5:

2nd
Design
Concept



STEP 6:

Sales
Presentation
& Proposals



STEP 7:

Purchasing
of
Materials



STEP 8:

Install



STEP 9:

Review
Finished
Project

WEEK 1

WEEK 2

WEEK 3

WEEK 4

WEEK 5

WEEK 6

WEEK 7

Review terms
and sign contract
with client.

Present project
timeline and clarify
scope.

Meeting with
client at
project site.

Discuss preferred
styles, aesthetics
and needs.

Photograph
and measure.

Meeting at
Red Pill Studio.

Bath & kitchen:
Present layouts/
space plans.

Furnishings: Present
colors, fabrics, decor
and furnishings.

Release bid for
contractors using
several online
platforms. *Provide
1 week for bids.*

Revisit design
and re-issue bid
if costs miss
client budget.

Meeting at
Red Pill Studio.

Finalize fixtures,
materials and layout.

Review proposals
with pricing.

Finalize contractor(s)
of choice.

Determine deposit
amount.

Clarify scope of
work and review
final details.

Purchase materials,
drop off materials
on-site and notify
contractor(s).

Installation begins.
Length of time
required dependent
on project scope.

Project is completed.
Present warranty for
workmanship and
materials, review
details with client.