

FILE

TASK

RESOURCE

REPORT

PROJECT

VIEW

FORMAT

Text Styles

Gridlines

Layout

Insert Column

Column Settings

Custom Fields

Format

Slack

Late Tasks

Task Path

Baseline

Slippage

Gantt Chart Style

Outline Number

Project Summary Task

Summary Tasks

Show/Hide

Drawing

Drawings

Residential Construction 1 - Project Professional

Sign in

Timeline

Today

Start Mon 15/04/13

General Conditions Mon 15/04/13 - Mon

S

Foundation Fri 17/05/13

T

July

August

September

October

November

Finish Tue 12/11/13

Framing Tue 16/07/13 - Wed 14/08/13

Utility Rough-B97Ins and Mon 19/08/13 - Mon

Landscaping Wed 16/10/13 - Fri

Dry In Wed 14/08/13 - Thu 12/09/13

Exterior Finishes Fri 13/09/13 - Wed

Interior Finishes Fri 13/09/13 - Thu 24/10/13

Task Mode

Task Name

0 Residential Construction 1

1 General Conditions

11 Site Work

15 Foundation

24 Framing

35 Dry In

43 Exterior Finishes

46 Utility Rough-B97Ins and Complete

55 Interior Finishes

99 Landscaping and Grounds Work

104 Final Acceptance

Start

Finish

Predecessors

Mon 15/04

Tue 12/11/

Mon 15/04/1

Mon 13/05/1

Tue 14/05/1

Thu 16/05/1

Fri 17/05/13

Mon 15/07/1

Tue 16/07/1

Wed 14/08/1

Wed 14/08/1

Thu 12/09/1

Fri 13/09/13

Wed 09/10/1

9/08/1

Mon 16/09/1

09/13

Thu 24/10/1

6/10/1

Thu 31/10/1

Fri 01/11/13

Tue 12/11/1

8 days

Calibri

11

B

I

A

100%

READY

NEW TASKS : AUTO SCHEDULED