

Bamboo Calendar Plus Web Part (Rollup Tasks from Engr and Marketing)

Go to Date | New Item | Task | Gantt | Today | Day | Work Week | Week | Month | Quarter | Year | 

< March 2007 >						
Sun	Mon	Tue	Wed	Thu	Fri	Sat
25	26	27	28	Mar 1	2	3
				Marketing Task #1: Design web site		
4	5	6	7	8	9	10
	Engineering Task #1: Build product					
	Write test plan					Compile KB article
	Write application note					
	Create product brochure					
11	12	13	14	15	16	17
	Engineering Task #1: Build product					
	MOSS Installation program packaging					
	Compile KB article list					
		Test on 64 bit platform				
18	19	20	21	22	23	24
	Engineering Task #1: Build product	Update product catalog				
	Test on 64 bit platform					
25	26	27	28	29	30	31
	Update product ca				Release to online	
	Press Announcem					