

January-2016

SUN

MON

TUE

WED

THU

FRI

SAT

1

Project Launch

2

3

4

Initial Product Scope

5

6

Initial Product Scope

7

Requirements Discussion

Planning Meeting

Product Development Update

Stakeholder Meeting

Morale Event

8

Initial Product Scope

9

10

11

Initial Product Scope

12

13

14

15

16

17

18

Weekly Status Meetings

19

20

21

22

Weekly Internal updates

23

24

25

26

27

28

Break Day

29

Weekly Internal updates

30