

http://www.bizcodemo.com/Default.htm

Google Search

Share Sidewiki Bookmarks Check

Joe_Ma...

TrackerSuite.Net - Project Tracker All Tasks

Project Name							Task Name	Assignees	Status	Task % Complete	Due Date
Administration 2010							Bookkeeping On-Going	Boris Beancounter,Ashley Admin	In Progress	34%	12/31/2010
Administration 2010							Asset Management	Ashley Admin,Hannah HR	In Progress	34%	12/31/2010
Project Manager: Joe User (46 Items)											
Beneci Martinez Bridge							Planning			70%	12/31/2010
Beneci Martinez Bridge							Design			0%	12/10/2011
Beneci Martinez Bridge							Obtain Right of Way Certification	Joe User,Mike Mechanical,Roger	Not Started	0%	12/10/2011
Beneci Martinez Bridge							Complete PS and E and send to District Office Engineer	Joe User,Mike Mechanical,Roger	Not Started	0%	9/30/2011
Beneci Martinez Bridge							Initiate Right of Way Appraisals	Joe User,Mike Mechanical,Roger	Not Started	0%	5/31/2011
Beneci Martinez Bridge							Initiate Structures Design	Joe User,Mike Mechanical,Roger	Not Started	0%	2/28/2011
Beneci Martinez Bridge							Send Bridge Site Data to Structures Design	Joe User,Mike Mechanical,Roger	Completed	100%	12/31/2010
Beneci Martinez Bridge							Prepare Preliminary Drainage Report	Mike Mechanical,Mike Mechanica	Not Started	0%	9/30/2010
Beneci Martinez Bridge							Complete Geometric Base Maps		Not Started	0%	9/30/2010
Beneci Martinez Bridge							Conduct Public Hearing	Joe User,Mike Mechanical,Roger	In Progress	25%	8/20/2010

1 record(s) selected Records Displayed: 248/248 Grouped By: Project Manager No Filters

Carlos Computer EN-US Check Browser Settings Log