

NEC Programme Philosophy – Accepted Programme

- *“The programme is an important document for administering the Contract. It enables the PM and Contractor to monitor progress and to assess the time effects of compensation events including changes to the completion date.”* - from Guidelines to Cl 31
- i.e it is a methodology for management of the overall project - Implications?
- Accepted Programme – base document for assessing time and cost of CE's