

Continued from "NEC Programme Acceptance – Helpful Timeline Diagrams – Back to Basics #41"

Does the *Contractor* submit a programme for acceptance on time?

No

FC 16
Early warning given by
Project Manager to
Contractor

Yes

31.3

A reason for not accepting a programme is that

- The *Contractor's* programme is not practicable,
- It does not show the information which the contract requires,
- It does not represent the *Contractor's* plans realistically or
- It does not comply with the Works Information.

31.3

Does the *Project Manager* reply within two weeks of the submission?

No

Notify as a CE under Clause 60.1 (6)

Yes

31.3

Does the *Project Manager* accept the programme submitted?

Yes

11.2 (1)
The Accepted Programme
supersedes previous
Accepted Programmes.

Finish

No

31.3

The *Project Manager* notifies the *Contractor* of his reasons for not accepting the programme.