



Project Schedule VS Project Plan



Project Schedule



The PMBOK Guide describes the Project Plan as a formal, approved document which is used to guide both project execution and control. Some organizations use work plan instead of project plan.

Project Plan



A Project Schedule shows "the planned dates for performing activities and the planned dates for meeting milestones."

Differences

- A project plan is an extensive document which includes project risks, budget, organization, scope, goals, objectives and also project schedule. On the other hand, project schedules involve planned dates and sequences of the project activities.
- A project plan focuses on the entire project. On the other hand, project schedules focus on the project activities, start and finish dates and dependencies.