

Simple Project Excel Timeline

Team Name	2017									
	August				September				October	
	07-Aug-17	14-Aug-17	21-Aug-17	28-Aug-17	04-Sep-17	11-Sep-17	18-Sep-17	25-Sep-17	02-Oct-17	09-Oct-17
Marketing Team	Set Client Expectations									
		Formalize Approach								
		Set up a Work Plan								
					Contractual: Receive Feedback		MS: Send work plan			
Interface Group		Agree on a Plan								
		Agree on Approach								
			Configure GUI							
					Contractual: Receive Feedback					
QM Team				Testing Values #1						
					Testing Values #1					
						Testing Values #1				
								Contractual: Receive Feedback		MS: Send testing report plan