

Construction Schedule Template

Project Name:

Start Date:

Total Duration:

Project Manager:

End Date:

TASK DESCRIPTION	STATUS	ASSIGNED TO	START DATE	END DATE	DURATION	COMMENTS
Planning	Complete		9/21/25	9/30/25	10	
Raw Material Accumulation	Complete		10/1/25	10/6/25	6	
Basement Creation	Complete		10/6/25	10/24/25	19	
Floors Creation	Complete		10/25/25	10/29/25	5	
Light Fittings	Complete		11/1/25	11/13/25	13	
Sewage Pipelines	Complete		11/13/25	11/15/25	3	
Painting	In Progress		10/25/25	12/5/25	20	
Accessories Installation	In Progress		11/19/25	12/10/25	22	
AC Installation	In Progress		10/29/25	12/9/25	5	
Fire Extinguishers	In Progress		11/22/25	12/15/25	24	
Parking Space	Not Started		11/29/25	12/20/25	22	
Appliances	On Hold		12/10/25	12/22/25	13	
Plumbing	In Progress		12/10/25	12/15/25	6	
Final Inspections	Not Started		12/27/25	12/30/25	4	
Wrap up	Not Started		12/3/25	12/21/25	19	
House Cleaning	Not Started		1/3/26	1/23/26	21	
Complete	Not Started		1/3/26	1/17/26	15	

