

Interior Design Schedule

Tasks	Duration (Days)	April				May			
		3	7	17	24	1	8	15	22
<div></div> Discovery call	14								
<div></div> Client Questionnaire	14								
<div></div> Initial Consultation	28								
<div></div> Space Planning/ Mood Board Creation	49								
<div></div> Product Sourcing	21								
<div></div> Design Presentation	21								
<div></div> Proposal	21								
<div></div> Invoice	7								
<div></div> Request Payment	14								