Activity

Activity Group
Sub-Activity
Sub-Activity
Sub-Activity
Sub-Activity
Sub-Activity
Sub-Activity
Sub-Activity

Activity Group
Sub-Activity
Sub-Activity
Sub-Activity
Sub-Activity
Sub-Activity
Sub-Activity
Sub-Activity

Activity Group
Sub-Activity
Sub-Activity
Sub-Activity
Sub-Activity
Sub-Activity
Sub-Activity
Sub-Activity

Activity Group
Sub-Activity
Sub-Activity
Sub-Activity
Sub-Activity
Sub-Activity
Sub-Activity
Sub-Activity

Activity Group
Sub-Activity
Sub-Activity
Sub-Activity
Sub-Activity
Sub-Activity
Sub-Activity
Sub-Activity

Company Logo

Start Date
Wed, 01/06/16
Wed, 01/06/16
Mon, 01/11/16
Thu, 01/14/16
Mon, 01/18/16
Mon, 01/25/16
Thu, 01/28/16

Sat, 02/06/16
Mon, 01/11/16
Mon, 01/11/16

sat, 01/16/16
Tue, 01/19/16

Sat, 01/23/16

Sat, 01/30/16
Tue, 02/02/16
Thu, 02/11/16

sat, 01/23/16

Sat, 01/23/16
Thu, 01/28/16
Sun, 01/31/16
Thu, 02/04/16
Thu, 02/11/16
sun, 02/14/16
Tue, 02/23/16
Wed, 02/17/16
Wed, 02/17/16
Mon, 02/22/16
Thu, 02/25/16
Mon, 02/29/16
Mon, 03/07/16
Thu, 03/10/16

Sat, 03/19/16

End Date
Mon, 02/15/16
Thu, 01/14/16
Mon, 01/25/16
Sun, 01/24/16
Mon, 02/01/16
Thu, 02/04/16
Fri, 02/12/16
Mon, 02/15/16
Sat, 02/20/16
Tue, 01/19/16
sat, 01/30/16
Fri, 01/29/16
Sat, 02/06/16
Tue, 02/09/16
Wed, 02/17/16
Sat, 02/20/16
Mon, 03/07/16
Thu, 02/04/16
Mon, 02/15/16
Sun, 02/14/16
Mon, 02/22/16
Thu, 02/25/16
Fri, 03/04/16
Mon, 03/07/16
Wed, 04/06/16
Sat, 03/05/16
Wed, 03/16/16
Tue, 03/15/16
Wed, 03/23/16
Sat, 03/26/16
Sun, 04/03/16
Wed, 04/06/16

Duration
29
7
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31

13

10

13

11

10

13

i

13

1/4/2016
MTWTE

1/11/2016
MTWTE

1/18/2016
MTWTE

1/25/2016
MTWTE

2/1/2016
MTWTE

2/8/2016
MTWTE

Project Name: ABC Project
Project Number: 12345
Project Start Date: 1/6/2016

2/15/2016
MTWTE

2/22/2016
MTWTE

2/29/2016
MTWTE

3/7/2016
MTWTE

3/14/2016
MTWTE

3/21/2016
MTWTE

3/28/2016
MTWTE

4/4/2016
MTWTE

4/11/2016
MTWTE




