List of Holidays

16-Mar-16

S No. Project Project Required Days to Project
Name Start Date Complete Project | Completion Date
1 | ProjectA 08 March 2016 20 06 April 2016
2 | ProjectB 15 March 2016 25 21 April 2016
3 Project C 19 April 2016 15 10 May 2016
4 | ProjectD 22 March 2016 20 20 April 2016
> | ProjectE 26 April 2016 45 28 June 2016

=Workday(Start Date, Days, [Holidays|)

/-Apr-16




