

December

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
ER-2 DC-8 OMS		 DC-8 arrival in Kiruna	1	 POAM flight	 Remote	4
 PSC flight  ER-2 Equip.	6	 PSC flight	8	 FCF flight	 Processed vortex air flight	 6hr test flight
 PSC flight	13	 8hr test flight  POAM flight	15	 DC-8 transit to Dryden	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	