

The Gantt chart displays the following tasks and their progress:

- Ideation** (65%) - Steve Michaels, Adam Johnson
- Market Research** (100%) - Jennifer Murphey
- Product Requirements** (75%) - Natalie Waters
- Feasibility Analysis** (25%) - Danny Jones
- Design** (80%)
- Engineering Drawings** (100%) - Stephanie Foster
- 3D Rendering** (100%) - Natalie Waters
- 3D Printed Prototype** (75%) - Jennifer Murphey
- Prototyping** (19%)
- CNC Part Creation** (0%) - Rachel Covir
- Product Assembly** (0%) - Steve Mik
- Durability & Stress Testing** (25%) - Adam Johnson
- New Production** (0%)
- Supply Chain** (0%)

Key dates marked on the timeline include 2/7/2023 and 2/27/2023.