

INTRODUCTION TO PI PLANNING IN SAFe

PI Planning Event

Conduct a simulation of this 2 day event

A significant event that requires preparation, coordination and communication.



Program Increment and PI Planning

SAFe's implementation of the general agile concept of a Potentially Shippable Increment (PSI).



Setting up an ART

Defining the program org structure roles and processes that delivers business value into production.



Scaled Agile Framework (SAFe)

Best practices that allows project teams to apply lean-agile practices at the Enterprise level.

