

PROJECT STATUS REPORT EXAMPLE

LMT/PEL LIMS DEPLOYMENT PROJECT

Table 1. Progress Report

<p>Project Name: LMT/PEL LIMS Deployment Project</p> <p>Project Manager: Mary Smith</p> <p>Report Date: December 15, 2006</p>
<p>Project Start Date: 2/6/2006</p> <p>Original Planned Completion: January 2008</p> <p>Revised Completion Date: December 2008</p>
<p>Project Summary Information</p> <ul style="list-style-type: none">• The transition of LMT data from the FINCH system to the LIMS module developed by Group A is nearly complete. Although the data has not completely loaded into the LIMS for final testing, operationally, the LIM system is stable.• Documentation for the LMT LIMS developed by Group A is expected to be delivered at the end of January 2007 at which time, transition of the LIMS to Group B will be considered complete.• Development of the caBIG compliant LMT LIMS is proceeding as planned although some tasks had to be accomplished in a different sequence than originally planned. While this did not affect the completion of the project, funding issues affected planned recruitment and, therefore, the overall project schedule.• Recruitment of the Programmer 3 position has begun; candidate to be interviewed Jan 2007.
<p>2007 Project Budget: \$285,945</p> <p>Labor: \$*****</p> <p>Equipment: Hardware, Software: \$5,500</p> <p>Travel: \$10,000 (LIMS Meetings)</p> <p>2007 Cost to date: \$*****.***</p>
<p>Executive Summary:</p> <ul style="list-style-type: none">• The expertise of the LIMS Integrator in developing LMT caBIG compliant LIM systems has been vital to the success of the current project.• Transition of the caLIMS from group A is proceeding well.• Funding issues delayed recruitment of the second and third programmers and consequently, the schedule.• The second programmer being recruited; a qualified applicant has been found.• Recruitment for the Helpdesk support will begin in February.