



Paste

Clipboard



Arial

12

A[^]A^v**B***I*U

Font

**A**

≡

≡

≡



ab Wrap Text

≡

≡

≡



Merge & Center

Alignment

General

\$

%

;

←0

.00

→0

Number

Conditional
FormattingFormat as
TableCell
Styles

Styles



Insert




Delete



Format

Cells



Σ



↓



◇

AS1

1	PROJECT PROGRAMME										Task Group Duration		ONLY BEIGE CELLS REQUIRE MANUAL INPUT										Task Complete		Task Remaining		Delay									
2																																				
3																																				
4	Project Name		Dummy project 2020								ENTER PROJECT START DATE																									
5	Issue Date		18/04/2020																																	
6	Revision		Rev0																																	
7											SELECT START WEEK (Saturday):		4/04/2020		Week 1					Week 2					Week 3					Week 4						
8	MANUAL	MANUAL		MANUAL	SELECT	MANUAL	AUTO	AUTO	MANUAL	MANUAL	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
9	ID	ACTIVITY		TYPE	WORK PATTERN	TASK PRE-DECESSOR	START	FINISH	WORK DAYS	% DONE	4/04/2020	5/04/2020	6/04/2020	7/04/2020	8/04/2020	9/04/2020	10/04/2020	11/04/2020	12/04/2020	13/04/2020	14/04/2020	15/04/2020	16/04/2020	17/04/2020	18/04/2020	19/04/2020	20/04/2020	21/04/2020	22/04/2020	23/04/2020	24/04/2020	25/04/2020	26/04/2020	27/04/2020	28/04/2020	29/04/2020
10	P	PROJECT LENGTH					6/04/2020	22/05/2020																												
11	1	Site establishment		Task Group			6/04/2020	24/04/2020	15																											
12	1.1	Task 1		Task	Mon-Fri Only	None	6/04/2020	9/04/2020	4	100%																										
13	1.2	Task 2		Task	Mon-Fri Only	1.1	10/04/2020	14/04/2020	3	100%																										
14	1.3	Task 3		Task	Mon-Fri Only	1.2	15/04/2020	17/04/2020	3	100%																										
15	1.4	Task 4		Task	Mon-Fri Only	1.3	20/04/2020	21/04/2020	2	50%																										
16	1.5	Delay		Delay	Mon-Fri Only	1.4	22/04/2020	24/04/2020	3																											
17	2	Task Group Title		Task Group			27/04/2020	6/05/2020	8																											
18	2.1	Task 1		Task	Mon-Fri Only	1.5	27/04/2020	29/04/2020	3	35%																										
19	2.2	Task 2		Task	Mon-Fri Only	1.5	27/04/2020	29/04/2020	3	35%																										
20	2.3	Task 3		Task	Mon-Fri Only	2.2	30/04/2020	1/05/2020	2	50%																										
21	2.4	Task 4		Task	Mon-Fri Only	2.3	4/05/2020	5/05/2020	2	50%																										
22	2.5	Task 5		Task	Mon-Fri Only	2.4	6/05/2020	6/05/2020	1																											
23	3	Task Group Title		Task Group			7/05/2020	22/05/2020	12																											
24	3.1	Task 1		Task	Mon-Fri Only	2.5	7/05/2020	13/05/2020	5																											
25	3.2	Task 2		Task	Mon-Fri Only	2.5	7/05/2020	12/05/2020	4																											

Instructions

Project Programme

