GANTT CHART

lun ‘18 Jul 18 Aug 18 S5ep 18 Ot 18
ﬁ Task Name w | Duration « ||3 (1017 24(1 8 (1522, 29,5 (1219 /26 |2 (9 |16 23 (30| 7 |14

a5 4 Roofing 31 days |

96 Install flashing at parapet walls 4 days fing Contractor Flashing[400 ft], Nails[40 Ib]
97 Pour lightweight concrete roof fill 2 days ofing Contractor,Concrete[30 yd]
98 Install seamless roofing material 5 days Roofing Contractor,Roofing[10,000 sq ft],Nails[100 Ib]
99 spread stone ballast on seamlessroof 5 days Roofing Contractor
100 Set rooftop equipment 2 wks niractor
101 Roofing Complete 0 days # 1/25
102 4 Window wall and store front closures 60 days I |
103 Install window wall aluminum and glass |5 wks p Window Con indows and Hardware[$10
104 Install interior stud walls and drywall 5 wks ntractor, Metal Stud
105 Install interior doors and hardware 2 wks C. Finish Carpenter C
106 Install store front doors and hardware 3 wks - —Window Contractor! rdware[$1,000.00]
107 window wall and store front closures 0 days 4 95

complete
108 4 Building Finishes 80 days I
108 Install millwork and wood trim 3 wks ) ‘lﬁ-c- Finish Carpent
110 Paint walls and woodwork 4 wks
111 Install conduit at ceiling plenum space 3 wks ii Electric Contractar, Conduit[300 ft]
112 Install duct in ceiling plenum space 3 wks HVAC Contractor
113 Install ceiling grid 2 wks | Con
114 Install ceiling tile 2 wks Dryw
115 Hang wallpaper 2 wks +Paint




